



Tanzania Country Updates

Presenter: Zeye Nkomela National HIV Prevention Coordinator

July 10, 2024




CQUIN dHTS Meeting | July 9 - 12, 2024 – Durban, South Africa

Outline

- Country background
- Progress on implementing 2023 action plans
- 2024 dHTS CMM self-staging results
- DHTS CMM results 2023 vs 2024
- Activities that influenced the 2024 CMM results
- Engagement with CQUIN and other stakeholders on dHTS
- 2025 dHTS CMM priority activities and projected scores
- Cross-learning topics of interest in 2024
- Acknowledgements




Country Background: Progress Towards the 95:95:95





Country Background: HIV Prevalence Trends and Disaggregated by Sex and Age



Data Source: Tanzania HIS



Country Background: Testing Model Mix and Prioritized Populations

[*Reporting Period: Jan-Dec. 2023*]

| Country Testing Model Mix | | | |
|---------------------------|-----------------------|------|--|
| Testing Approach | Testing Volume | % | |
| PITC | 4,078,822 | 48% | |
| СІТС | 2,379,313 | 28% | |
| Index Testing | 2,039,411 | 24% | |
| Total | 8,497,546 | 100% | |

| Priority Sub-populations | | | |
|--------------------------|----------------|------|--|
| Sub-population | Testing Volume | % | |
| FSW | 375,874 | 40% | |
| AGYW | 204,784 | 22% | |
| Others | 189,267 | 20% | |
| PWID | 84,782 | 9% | |
| MSM | 78,572 | 8% | |
| Total | 933,279 | 100% | |

- 'Others' include: Long distance truck drivers, miners, fisher folk etc.
- There is no transgender, as a KP typology, in Tanzania
- Jan-Dec 2023 data was utilized since April-June 2024 data is unripe for consumption



CQUIN dHTS Meeting | July 9-12, 2024

Data Source: Tanzania HIS

Progress on Implementing 2023 Action Plans Activities where Implemenation was Achieved

| Domain | Activity | Progress (March 31, 2024) |
|--------|--|---------------------------|
| | To hold SNS/Status Neutral Testing refresher trainings for counselors and health care workers via ECHO and other platforms | Completed |
| M&E | To update the M&E to accommodate the prevention indicators | Completed |
| | To introduce the linkage to prevention indicators by sub- population as part of the indicator matrix | Completed |



Progress on Implementing 2023 Action Plans Activities where Implementation is Ongoing or Delayed


| Domain | Activity | Progress (March 31, 2024) |
|---------------------------------|---|---------------------------|
| | Review regional data to identify geographies, facilities, and sub-populations that need remediation | Ongoing |
| | To conduct the refresher trainings on quality of HTS to non-laboratory testers via ECHO and other platforms | Ongoing |
| · · | To develop and revise the national dHTS implementation and scale-up plan | Not started |
| Quality 3: Clinical services | To conduct joint supportive supervision and quality assurance (i.e. SIMS) | Not started |



Tanzania dHTS 2024 CMM Results

| Finance/Resource Allocation | | | | |
|-------------------------------|---------------------------|--------------------------------|-----------------------------|-----------------------------|
| SOPs | | | | |
| Scale-up Plan | | | | |
| Coordination | | | | |
| dHTS Training | | | | |
| M&E | Policy: Linkage | | | |
| Procurement/Supply Chain | Community Engagement | Policy: Optimizing HIV Testing | | |
| Linkage to Tx: Timely Linkage | Private Sector Engagement | EQA/IQC | | |
| Linkage to Tx: Verification | Population Coverage | Proficiency Testing | Clinical Services | |
| Linkage to Prevention | Impact: Linkage to Tx | Impact: Linkage to Prevention | Impact: Knowledge of Status | Policy: Strategic Model Mix |
| Most mature domains | | | | Least mature domains |

- 15 out of 22 domains (68%) are in the Mature stage- Light Green and Dark Green categories
- Only 3 out of 22 domains (9%) are in the least mature stage- Red and Orange
- The country is currently updating its HTS guidelines and expects an improvement in the next staging cycle





Tanzania dHTS CMM Results – 2023 vs 2024

| | Tanzania | |
|--------------------------------|----------|--------|
| | 2023 | 2024 |
| Policy: Strategic Model Mix | | |
| Policy: Optimizing HIV Testing | | |
| Policy: Linkage | | |
| Finance/Resource Allocation | | * * |
| SOPs | | |
| Scale-up Plan | | |
| Community Engagement | | |
| Private Sector Engagement | | |
| Coordination | | |
| dHTS Training | | |
| M&E | 2 | ****** |
| Procurement/Supply Chain | 1 | |
| Population Coverage | | |
| Linkage to Tx: Timely Linkage | | |
| Linkage to Tx: Verification | | |
| Linkage to Prevention | | |
| EQA/IQC | | |
| Proficiency Testing | | |
| Clinical Services | | Ť. |
| Impact: Knowledge of Status | | |
| Impact: Linkage to Tx | | |
| Impact: Linkage to Prevention | | |

Improvement in 11/22 [50%] of the domains, most of which are enabling domains:

- $\circ~$ Better understanding of the staging criteria and the CMM
- Availability of resources to implement prioritized post-staging action plans
- Regression happened in 2/22 [9%] domains:
 - Strategic model mix: The national HTS guidelines have not been updated in the last five years
 - o Community engagement: More rigor introduced in the staging criteria
- Most mature staging [light and dark green] was maintained in 7/22 [32%] domains
- Less mature staging [yellow] was maintained in 2/22 [9%] domains



CQUIN dHTS Meeting | July 9-12, 2024

Key Lessons Learned Over the Past Year – Facilitators and Barriers

Barriers/Challenges

- Sub-optimal understanding of some domains
- Sub-optimal engagement and participation of other stakeholders
- Interruption in guideline review timeline

Facilitators

- MoH Coordination
- Support from development and implementing partners
- \circ Stable supply chain
- $\,\circ\,$ Effective follow up by CQUIN team



Engagement with CQUIN and Other Stakeholders on dHTS

- Ongoing dHTS technical assistance from the CQUIN team
- Meetings attended: dHTS meeting, participation in COP calls, webinars, annual meeting and the tools lab
- Tools shared Tanzania Linkage to prevention tools shared with CQUIN
- Two DSD Performance Reviews [DPR] have been conducted to-date [i.e. in Year 2022 and 2024]
 - Some of the dHTS-related indicators covered in the 2024 DPR include:
 - \odot Time from HIV diagnosis to ART linkage
 - HIV testing approach, model and entry point
 - \odot HIV verification testing prior to ART initiation



2025 dHTS CMM Priority Activities and Projected Scores

| Domain | 2024 score | 2025 Aspirational score | Planned Actions |
|--|------------|-------------------------------|--|
| Policies 1. Strategic model mix and decentralization | | | Review and update the National HTS guideline |
| Quality 1: EQA/IQC | | | Conduct mentorship in HIV testing sites for improving the EQA performance Have this as a key agenda during HTS TWG meetings C2C visits to learn some of the best practices |
| Impact 3: Linkage to prevention | | | Conduct supportive supervision and mentorship |



Cross-Learning Topics of Interest in 2024

- EQA/IQC
- Linkage to prevention Learn M&E of linkage to combination prevention including use of the Kenya EMR
- Key population Addressing gaps in the target setting for KP
- Quality of testing services on clinical services



Acknowledgements

- Government of Tanzania
- NACOPHA
- PEPFAR
- Global Fund
- WHO
- UNAIDS
- ICAP CQUIN
- Implementing Partners







Thank You!

